## Approved For Release 2004/11/30 1014-REP78B04770A000700040116-4

23 September 1964 25X1 MEMORANDUM TO: : Informal Progress Report on "Study of P.I. Performance" SUBJECT spent the week of 14 September 25X1 here working closely with a few P.I.'s (who will not participate in the tests) to ferret out information on the San Diego coverage. 25X1 returned from the West Coast where he obtained excellent ground 25X1 photography in support of the aerial coverage. 2. The aerial coverage was good but not entirely satisfactory: we would have liked a greater degree of sun angle between passes over the same area. Also, there was some image motion in one direction which appeared sporadically throughout the mission. 25X1 resolution targets read about in one direction 25X1 in the other direction. Thus, the best resolution we can test 25X1 for is From that point we (F.S., D.B., F.F., R.W.) agreed upon the 25X1 following range of resolutions: Expansion of the 25X1 larger end of the range was some sort of peace offering to 25X1 well as a sensible range for testing. 4. This week, 21-25 September, Don and Al are working in Santa Barbara on the actual test questions, and they expect to return to administer the tests the following week (28 September). 5. We ran into a problem relating to Don's hesitancy to get approved, secured storage for his West Coast facilities: again came 25X1 through for us by persuading the Projects Office to declassify Secret material (3X enlargements of San Diego coverage) so that Don could work at his own facilities. It was pretty difficult justifying his working there as opposed to remaining here. It was not only his personal preference but also the advantage of being able to work right through evening and weekend hours that convinced Dutch; it was the fact that the coverage resembled any low altitude coverage commercially available that convinced the Projects Office. We all questioned sagacity in classi-25X1 fying the stuff Secret to begin with. (We must keep after Don to obtain some secure storage area. naive to assume that he will have no future need for such.)

Declass Review by NGA.

GROUP 1

Excluded from automatic

Lector of the control o

the desideratum from the requirements people.

has been very helpful -- particularly in collecting

25X1

6.

## Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040116-4

25X1	7.	raised his ugly head once again. He dropped in when	
25X1	were here, and in so many words assailed the experimental design of the accelerated study as well as the statistical competency of the contractors. It was enough of an annoyance to get through even to Don. Les stated that, prior to testing, he wanted to review the experimental design and make appropriate modifications. He seems to want in a two-month effort what only a two-year study can accomplish. We've all reiterated the sacrifices of the accelerated study and realistically agreed to a few of the less harmful ones.		
25X1	to allow	Needless to say, we have neither the time nor the foolhardiness to make mincement of the test for his own ends.	
	are repet to the "	All of his latest comments and criticism are not the least timely, titious and should have been summarized and delivered in response pilot" study which, by the way, he now calls "utterly useless."	
	occurs, in the determination of the determination o	I think we owe our contractors the guarantee of being insulated ainst such poorly-timed interruptions by If another instance it would be helpful if you took a heavy hand to him and requested eal through this office and not directly with the contractors while working. Another simple technique to use in combating his misnergies is to convene a meeting whenever he wants to talk with us very least you and/or Frank and I dance. Otherwise our two contractors will be at the beck and call	25X1 25X1
25X1 25X1	8. the progr	had a 5-minute meeting with to report on ress of the projectDon said, was not aware of the ted study and had no idea where the dictated time element came	25X1
25X1 25X1	internal info	I question whether or not we should restrain our contractors e-lancing around the sixth floor: this instance showed up our liaison as weak. It would seem our responsibility to keep Mr. ormed. On the other hand, the short chat did serve to inform of some details about the 2-month effort and to appeal to him ase of P.I.'s (about 50) for maximum one-and-a-half day stints, we or more at a time, for testing.	
25X1	9. weekends,	has been having his "GEM-making" group work through and Don and Al will be under much pressure for the next three their part of the effort.	

## Approved For Release 2004 PPR CIA-RDP78B04770A000700040116-4

I have spoken with about deadlines on this two-month study, and he appreciates the problem and our need to know, for the sake of the testing, if there is leeway in the 15 October deadline which you set. Our discussion was at my request and primarily for his information, so that he might discuss the matter with you in my absence.	25X1
The contractors have <u>not</u> requested more time, but it is apparent that another week or so for the testing and statistical phases would be beneficial to the study. It will be difficult enough to schedule the time of P.I.s, let alone to cope with the workload that two missions coming in around the week of testing will bring to the Center.	
If the deadline you have set up is in anyway arbitrary or flexible, I would strongly recommend that you offer the contractors an additional week or two. should be notified if this is possible and he, in turn, will contact the contractors.	
10. Finally, I think that after this short effort is complete we must decide on a very important measure which we are then responsible for enforcing: namely, there should be a hands-off policy on the two-year study which is to follow. It should be allowed to progress uninterrupted by brushfires.	
Our only other alternative is to dismantle the larger study and appoint and associates on a consulting basis as a sort of fire brigade to respond to our short-term needs. We cannot ask both kinds of tasks of so few people who should rightly be used for more thorough efforts.	
	25X1

25X1

25X1

## SECRET